
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14383-12-000-0

Estimate Summary By Project

Estimate Number: 0021

07/08/2014

Contract Location: Time Allowed:

0.971 MILE OF WIDENING AND RECONSTRUCTION FOR ADDITIONAL LAN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

07/20/2012

08/03/2012

09/04/2012

09/06/2012

09/24/2012

00/00/0000

00/00/0000

663 Days

06/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

663 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,813,712.23

$4,436,835.20

$2,001,996.61

58.41%

Counties:

Forsyth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

141880-      $4,813,712.22 $4,436,835.19 $2,001,996.60 58.41% $236,804.27

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14383-12-000-0

Estimate Summary By Project

Estimate Number: 0021

07/08/2014

Project Number: 141880-      STP00-2348-00(003) BETHELVIEW RD FROM SR9 TO CASTLBERRY RD

 

STP00-2348-00(003)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,249,372.47 $2,059,929.05 $189,443.42

Non-Participating $562,343.15 $514,982.30 $47,360.85

Total Earnings $2,811,715.62 $2,574,911.35 $236,804.27

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,811,715.62 $2,574,911.35 $236,804.27

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,811,715.62 $2,574,911.35

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $236,804.27

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14383-12-000-0

Estimate Summary By Project

Estimate Number: 0021

07/08/2014

Project Number 141880-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-1000     TRAFFIC CONTROL - LS  1.000 .758

 110957.620 .027

STP00-2348-00(003)

 

.785 $2,995.86 $87,101.73

0004 210-0100     GRADING COMPLETE - LS  1.000 .850

 826786.060 .050

STP00-2348-00(003)

 

.900 $41,339.30 $744,107.45

0005 310-1101     GR AGGR BASE CRS, INCL MATL TN  34,300.000 22,001.540

 14.040 9,679.720

 

 

31,681.260 $135,903.27 $444,804.89

0020 318-3000     AGGR SURF CRS TN  500.000 1,289.830

 13.630 .000

 

 

1,289.830 $.00 $17,580.38

0067 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  10,600.000 4,489.000

 11.480 2,990.000

 

 

7,479.000 $34,325.20 $85,858.92

0095 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  5,400.000 4,457.100

 34.460 273.900

 

 

4,731.000 $9,438.59 $163,030.26

0100 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  820.000 867.100

 40.910 .000

 

 

867.100 $.00 $35,473.06

0105 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  140.000 215.200

 59.450 36.900

 

 

252.100 $2,193.71 $14,987.35

0110 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  10.000 3.000

 420.720 4.000

 

 

7.000 $1,682.88 $2,945.04



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14383-12-000-0

Estimate Summary By Project

Estimate Number: 0021

07/08/2014

Project Number 141880-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0135 668-1100     CATCH BASIN, GP 1 EA  50.000 28.500

 2000.000 3.000

 

 

31.500 $6,000.00 $63,000.00

0145 668-4300     STORM SEWER MANHOLE, TP 1 EA  12.000 8.750

 1585.000 .500

 

 

9.250 $792.50 $14,661.25

0149 668-5000     JUNCTION BOX EA  3.000 3.500

 650.000 .000

 

 

3.500 $.00 $2,275.00

Category Amount: $234,671.31 $1,675,825.33

Category Number: 0030 EROSION CONTROL

0165 163-0240     MULCH TN  230.000 102.255

 190.000 4.230

 

 

106.485 $803.70 $20,232.15

0185 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,200.000 1,284.250

RAW CHECK DAM 3.250 .000

 

 

1,284.250 $.00 $4,173.81

0240 167-1500     WATER QUALITY INSPECTIONS MO  21.000 21.000

 300.000 1.000

 

 

22.000 $300.00 $6,600.00

Category Amount: $1,103.70 $31,005.96

Category Number: 0070 MISCELLANEOUS

0425 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,200.000 2,765.000

 0.800 .000

 

 

2,765.000 $.00 $2,212.00

Category Amount: $0.00 $2,212.00



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14383-12-000-0

Estimate Summary By Project

Estimate Number: 0021

07/08/2014

Project Number 141880-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 WATER AND SEWER

0460 611-8050     ADJUST MANHOLE TO GRADE EA  9.000 1.000

 450.000 1.000

 

 

2.000 $450.00 $900.00

0475 615-1000     JACK OR BORE PIPE - LF  335.000 390.000

 208.000 .000

20 IN

 

390.000 $.00 $81,120.00

0510 670-1120     WATER MAIN, 12 IN LF  4,288.000 4,338.000

 45.750 .000

 

 

4,338.000 $.00 $198,463.50

0535 670-2120     GATE VALVE, 12 IN EA  12.000 13.000

 1955.000 .000

 

 

13.000 $.00 $25,415.00

0550 670-5010     WATER SERVICE LINE, 1 IN LF  140.000 205.000

 12.800 .000

 

 

205.000 $.00 $2,624.00

0575 670-7000     STEEL CASING - LF  150.000 160.000

 144.350 .000

20 IN

 

160.000 $.00 $23,096.00

0590 670-8115     DBL STRAP SADDLE, 12 IN X 2 IN EA  2.000 3.000

 868.000 .000

 

 

3.000 $.00 $2,604.00

0605 670-9910     REMOVE EXIST WATER VALVE, INCL BOX EA  9.000 16.000

 75.000 .000

 

 

16.000 $.00 $1,200.00

Category Amount: $450.00 $335,422.50



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 06/01/2014

to 06/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14383-12-000-0

Estimate Summary By Project

Estimate Number: 0021

07/08/2014

Project Number 141880-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9050 205-0001     UNCLASS EXCAV CY  .000 28.896

 5.000 115.852

                                                            

                                                            

144.748 $579.26 $723.74

9060 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 202.390

TL 60.030 .000

Temporary Asphalt 19mm

                                                            

202.390 $.00 $12,149.47

9070 402-3141     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 1 OR 2, INCL BITUM TN  .000 212.340

MATL 66.440 .000

Temporary Asphalt 12.5mm

                                                            

212.340 $.00 $14,107.87

Category Amount: $579.26 $26,981.08

Project Total Amount: $236,804.27 $2,811,715.62


